® o’ ..': EPA Region 5 Records Ctr.
SoLuT i A it

June 10, 2004
(Via certified or express mail)

Mr. Kevin Turner-Environmental Scientist, OSC  Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAQO)
Sediment / Soils Removal Action

Monthly Report; May 1 — May 31, 2004 Reporting Period
Dear Mr. Turner and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order (“UAQO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAQO, Section V, and paragraph
3.4. Reporting and covers the period from May 1 to May 31 2004.

Sincerely,

Steven D. Smith

cc:  Nabil Fayoumi — USEPA Region 5
Sandra Bron - [EPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAQO — Dead Creek Sediment Removal Action

Status Report
Date of Report: June 10, 2004
Period Covered: May 1, 2004 — May 31, 2004

Work Performed During the Reporting Period

Groundwater Monitoring

® Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the

Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

o The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remain under review. Portions of the Plan
applicable to the placement of sediments have already been approved.

Performed inspections of the site.

e Inspected and maintained the 60z. geotextile/6 mil scrim reinforced poly cover
over the containment cell.

e Maintained stormwater and leachate collection controls around the containment
cell.

e Monitored support area facilities.

Dead Creek

At a meeting held on April 20, 2004, the U.S. EPA requested a conceptual plan for
completion of the removal of the bottom soils in Dead Creek. That plan is to be based
on soil removal in Creek Sectors F and D, and, if sufficient room exists in the

containment cell, excavation of portions of in Creek Sector B. The plan was submitted to
the Agencies on May 17, 2004.

Data Submittal

No data are submitted with this report.

Area 1 UAO Status Report — June 2004 Page 1



I
Work Scheduled for Next Reporting Period

Conduct routine inspection of the containment cell.
Continue operation of the stormwater treatment system.
Perform necessary operation and maintenance on the containment cell and
temporary treatment system.
e Collect groundwater samples for the second quarter 2004 sampling event.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase | 100 %
Final Cover Installation 0%
Demobilization - Phase II 0%
Final Report Preparation 0%
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